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Part 1 - Alternate Water Supply

Additional wells disinfection is being performed by the Contractor and further
sampling will be undertaken next week. Following Ohio Environmental
Protection Agency (OEPA) approval to operate the wells, a 60-day initial
testing period will be implemented prior to system turnover to Albright and
Wilson Americas.

Part 2 - Pump and_Discharqg

Construction Package 2A pipeline installation is progressing and is on
schedule for completion prior to initiation of the Construction Package 2D
pump test. The request for construction bids on the single NPDES monitoring
facility was issued on February 5, 1993. The facility-flow-monitoring-device
delivery is anticipated by February 28, 1993.

Construction Package 2B2 - Aeration Facility (Oxygen Augmentation System) is
progressing. The Package 2B2 schedule will likely be impacted by late
delivery of blowers, but should not impact the overall Part 2 schedule. The
DOE had planned for aeration capability during the Package 2D pump test to
avoid any impacts to the FEMP discharges to the Great Miami River; but, the
equipment delivery delays may result in inability to aerate the South Plume
discharge stream during the pump test. On August 26, 1992, DOE requested OEPA
to acknowledge the 1ikely non-aeration situation and to provide relief from
potential enforcement actions in the event of NPDES noncompliance; DOE has not
yet received a written response.

During this week, the condemnation packages for the Webers and Delta Steel
easements were transmitted to the assigned U. S. Attorney, who will file the
condemnation cases in the U.S. District Court. The Corps of Engineers is
tracking the processing of the condemnation packages in order to obtain U.S.
District Court review at the earliest possible date.

The entire well field area (except Delta Steel easement) Archeological/
Historical (A/H) survey will be completed on February 6, 1993. The A/H report
will be issued to the Ohio Historic Preservation Office following DOE review
and approval (anticipated no later than February 17, 1993).

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment (IAWWT) system to reduce uranium contaminant loading to the Great
Miami River to a level less than 1,700 pounds per year.

Sand filtration testing has been comp]eted and results are being reviewed. A
decision will be made by February 12, 1993, to proceed with the pretreatment
system (flocculation/clarification or sand filtration) which best suits the
continued operation of the IAWWT(BDN-ETS) unit. This will accomodate
installation of the selected pretreatment system by June 30, 1993.




